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STANDARD FORM 30 (continued)

A. The purpose of this bilateral modification is to:
1. Provide support to the 61* Communications Squadron, Los Angeles AS (LAAS), to assist with the
migrating to Active Directory as needed, and to integrate LAAS into AFSPC Active Directory Structure as
defined in CCP 04-118, dated 9 Feb 04. Total funding in the amount of $12,145 is required for this
modification. Out of this total, $6,451 is related to Technical Support (CLIN 4001), $420 in Award Fees
(CLINs 4009AA, 4009AB, and 4009AC), and $5,274 in Travel (CLIN 4010AB).
2. As aresult, the total obligated amount for this requirement for FY04 is $11,725 and $420 is held in
contingent liability until FDO determination.

A vertical line in the right margin denotes changes.
B. Part 1- THE SCHEDULE
(1) Section A — Contract Form

The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from
$333,633,324 to $333,645,049 and increase of $11,725.

(2) Section B — Supplies/Services and Price/Cost

CLIN 4001 (Technical Services) is increased by $6,451, CLIN 4009AA (Award Fee) is increased by $175,
CLIN 4009AB (Award Fee) is increased by $210, CLIN 4009AC (Award Fee) is increased by $35, and
CLIN 4010AB (Travel) is increased by $5,274. Pages B-23 thru B-27, and B-38 are hereby superseded by
the attached replacement pages B-23 thru B-27, and B-38 marked “Modification P00140”.

(3) Section G — Contract Administration Data
Summary for the Payment Office

The following funding changes are made with this modification:
ACRN EA is increased in the amount of $11,725.
The attached replacement page G-1.4 marked “Modification PO0140” hereby supersedes Page G-1.4.

C. All other contract terms and conditions remain unchanged.

D. Release of Claims: In consideration of the modification agreed to herein as complete and equitable
adjustment for CCP 04-118, dated 9 Feb 04, the contractor releases the government from any and all liability
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the

referenced proposal.
i N e N 3\
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CONTRACT
LINE ITEM
(CLIN)

DESCRIPTION

QTY

UNIT

ESTIMATED
COST

4001

TECHNICAL SERVICES - Nominal range turn time 48 hours
(Operations and Maintenance)
(Cost-Plus-Award Fee)
From Change To
Est. Cost $ 44,413,083 $6.451 $ 44,419,534

JO

$ 44,419,534

4002

RESERVED(Operations and Maintenance)
(Cost-Plus-Award Fee)

From Change To
Est. Cost

JO

4003

RESERVED

4004

RESERVED

4005

PRICE OPTION CLIN -
WEATHER STATION OBSERVATIONS AT PATRICK AFB
(Cost-Plus-Award Fee) SEE NOTE 3
From Change To
Est. Cost $ 189,853 $ 189,853

JO

$ 189,853

4006

PRICE OPTION CLIN - COMMUNICATIONS (MXB)
(Cost-Plus-Award Fee) SEE NOTE 4

From Change To
Est. Cost $ 1,546,020 $ § 1,546,020

JO

$ 1,546,020

4007

RSA/SLRS PROGRAM SUPPORT
(Cost-Plus-Award Fee/LoE)
From Change To
Est. Cost $ 2,170,881 $ - $ 2,170,881

JO

$ 2,170,881

F08650-00-C-0005
Modification P00140
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CONTRACT ESTIMATED
LINE ITEM DESCRIPTION QTY |UNIT | COST
(CLIN)
4008|DATA REQUIREMENTS 1 JO $NSP
4009|AWARD FEE POOL Available Pool
(In accordance with Award Fee Plan)
4009AA|Award Fee Pool Available/Earned $ 1,203,120
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,202,945 $ 175§ 1,203,120
4009AB|Award Fee Pool Available/Earned $ 1,443,635
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 1,443,425 § 210 § 1,443,635
4009AC|Award Fee Pool Available/Earned $ 240,514
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4001)
From Change To
Est. Cost $ 240,479 $ 353 240,514
4009AD|Award Fee Pool Available/Earned $ -
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 -8 -
4009AE|Award Fee Pool Available/Earned $ -
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 -8 -
4009AF|Award Fee Pool Available/Earned $ -
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4002)
From Change To
Est. Cost $ -3 -8 -
4009AG-4009A] RESERVED
4009AK|Award Fee Pool Available/Earned $ 5,142
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 5,142 $ 5,142
4009AL|Award Fee Pool Available/Earned $ 6,170
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 6,170 $ 6,170

F08650-00-C-0005
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION COST
(CLIN)
4009AM|Award Fee Pool Available/Earned $ 1,028
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4005)
From Change To
Est. Cost $ 1,028 $ 1,028
4009AN|Award Fee Pool Available/Earned $ 41,871
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 41,871 $ 41,871
4009AP|Award Fee Pool Available/Earned $ 50,246
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 50,246 $ 50,246
4009AQ|Award Fee Pool Available/Earned $ 8,374
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4006)
From Change To
Est. Cost $ 8,374 $ 8,374
4009AR|Award Fee Pool Available/Earned $ 58,799
01 Oct 03 — 28 Feb 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 58,799 $ 58,799
4009AS|Award Fee Pool Available/Earned $ 70,554
01 Mar 04 — 31 Aug 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 70,554 $ 70,554
4009AT|Award Fee Pool Available/Earned $ 11,755
01 Sep 04 — 30 Sep 04 (Associated with CLIN 4007)
From Change To
Est. Cost $ 11,755 $ 11,755
TOTAL PROPOSED AWARD FEE $ 3,141,208‘
AWARD FEE EARNED
AWARD FEE held in contingent liability $ 3,141,208
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CONTRACT ESTIMATED
LINE ITEMDESCRIPTION QTY |UNIT | COST
(CLIN)
4010REIMBURSABLE SERVICES
(Non-fee bearing)
4010AA|Overtime 1 JO $ 5,709,127
From Change To
Est. Cost $ 5,709,127 $ - $  5709,127
4010AB(Travel and Per Diem 1 JO $ 1,062,369
From Change To
Est. Cost $ 1,057,095 $§ 5274 8 1,062,369
4010AC]|Contractor Acquired Property (CAP) 1 JO $ 13,546,268
From Change To
Funding $ 13,546,268 $ § 13,546,268
Est Amount Unfunded Funded
Est. Cost $ 13,546,268 § 13,546,268
4010AD{Downrange A&E 1 JO $ 1,660,000
From Change To
Est. Cost $ 1,660,000 $ - $ 1,660,000
4010AE|Downrange Construction 1 JO $ -
Baseline $2.77M
From Change To
Est. Cost $ - S -3 -

F08650-00-C-0005
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ESTIMATED COSTS (CLINS 4001 —4008)  (exclude 4002) $ 48,326,288‘
Total Funded Amount (CLINS 4001-4008) (exclude 4002&4003) $ 48,326,288‘
ESTIMATED COST (CLIN 4003)
AWARD FEE held in contingent liability $ 3,141,208‘
AWARD FEE Earned $ -
ESTIMATED COSTS (CLINS 4010AA - AE) $ 21,977,764‘
Total Funded Amount (CLINS 4010AA-AE) $ 21,977,764‘
TOTAL ESTIMATED AMOUNT FY04 $ 73,445,260‘
TOTAL FUNDED AMOUNT FY04 $ 70,304,052‘

ESTIMATED COSTS (CLINS 4002 — 4008) (Exclude 4003)
ESTIMATED COST (CLIN 4003)

AWARD FEE (CLINS 4009AD - AT)

ESTIMATED COSTS (CLINS 4010AA - AE)

TOTAL ESTIMATED AMOUNT FY04
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SUMMARY

1. Total Phase-in Price

2. Total Estimated Amount - FY 00

3A. Total Funded Amount - FY 01

(CLINs 1001, 1003-1010 [exclude 1009AD-AF])
3B. Total Funded Amount - FY 01

(CLINs 1002-1010 [exclude 1009AA-AC])

4A. Total Estimated Amount - FY 02

(CLINs 2001, 2003-2010 [exclude 2009AD-AF])
4B. Total Estimated Amount - FY 02

(CLINSs 2002-2010 [exclude 2009AA-AC])

Total Funded Amount-FY02

(CLINSs 2002-2010 [exclude 2009AA-AC])

SA. Total Estimated Amount - FY 03

(CLINs 3001, 3003-3010 [exclude 3009AD-AF])
Total Funded Amount-FY03

(CLINs 3001-3010 [exclude 3009AD-AF])

5B. Total Estimated Amount - FY 03

(CLINs 3002-3010 [exclude 3009AA-AC])

6A. Total Estimated Amount - FY 04

(CLINs 4001, 4003-4010 [exclude 4009AD-AF])
Total Funded Amount-FY04

(CLINs 4001-4010 [exclude 4009AD-AF])

7A. Total Estimated Amount - FY 05

(CLINs 5001, 5003-5010 [exclude 5S009AD-AF])
7B. Total Estimated Amount - FY 05

(CLINs 5002-5010 [exclude 5009AA-AC])

8A. Total Estimated Amount - FY 06

(CLINs 6001, 6003-6010 [exclude 6009AD-AF])
8B. Total Estimated Amount - FY 06

(CLINs 6002-6010 [exclude 6009AA-AC])
TOTAL ESTIMATED AMOUNT FY 00-06
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)
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142,597
35,223,527

70,704,392

75,698,143
75,698,143
81,885,634
81,545,889
81,885,634
73,445,260
70,304,052|
68,696,266
70,122,695
69,211,718
70,679,012

477,901,260
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PART I - THE SCHEDULE
SECTION G
CONTRACT ADMINISTRATION DATA
A. CONTRACT ADMINISTRATIVE INFORMATION
G-900 ACCOUNTING AND APPROPRIATION DATA
ACRN Accounting Classification Data Change Amount
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 $11,725 $65,889,859
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400 $383,350
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400 $60,775
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400 $1,271,600
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $33,660
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400 $271,150
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400 $21,505
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400 $589,985
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400 $189,853
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400 $369,325
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400 $435,000
Total FY04 $70,304,052

PR obligated under this modification:

F700MS40350300 § 11,725
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